

# Warren County Board of Supervisors

## RESOLUTION NO. 369 OF 2018

**RESOLUTION INTRODUCED BY SUPERVISORS SIMPSON, MERLINO, FRASIER, DICKINSON, DIAMOND, LOEB, HYDE, MAGOWAN AND WILD**

**AMENDING AGREEMENT WITH REALE CONSTRUCTION COMPANY, INC. TO AUTHORIZE CHANGE ORDER NO. 1 FOR THE COUNTY BRIDGE ABATEMENT & PAINTING PROJECT (H353) FOR THE DEPARTMENT OF PUBLIC WORKS**

WHEREAS, pursuant to Resolution No. 445 of 2017, the Chairman of the Board of Supervisors was authorized to enter into an agreement with Reale Construction Company, Inc., the lowest responsible bidder for the County Bridge Abatement & Painting Project (H353), and

WHEREAS, the Superintendent of the Department of Public Works has requested approval to execute Change Order No. 1 with Reale Construction Company, Inc. to authorize the removal and reconstruction of the 13<sup>th</sup> Lake Road bridge concrete deck slab in an amount not to exceed Sixty-Seven Thousand Four Hundred Thirty-Seven Dollars and One Cent (\$67,437.01), effective upon execution of the change order by all parties, now, therefore, be it

RESOLVED, that the Warren County Board of Supervisors hereby authorizes the Superintendent of the Department of Public Works to execute Change Order No. 1 with Reale Construction Company, Inc., P.O. Box 231, 411 County Route 56, Ticonderoga, New York 12883 in an amount not to exceed Sixty-Seven Thousand Four Hundred Thirty-Seven Dollars and One Cent (\$67,437.01) as outlined above and in a form approved by the County Attorney, and be it further

RESOLVED, that the funds shall be expended from Capital Project No. H353 County Bridge Abatement & Painting Project.