
WARREN COUNTY BOARD OF SUPERVISORS 

COMMITTEE: COUNTY FACILITIES 

DATE:                   OCTOBER 7, 2016 

               

 

COMMITTEE MEMBERS PRESENT: 

SUPERVISORS: GIRARD 

                                CONOVER 

                                MONTESI 

                                SIMPSON 

   

COMMITTEE MEMBERS ABSENT: 

SUPERVISORS:  WOOD 

                                STROUGH 

                                SEEBER 

                                BEATY 

                                BRAYMER 

                                LEGGETT 

                                MACDONALD             

 

OTHERS PRESENT:  

REPRESENTING THE  DEPARTMENT OF PUBLIC WORKS 

       JEFFERY TENNYSON, SUPERINTENDENT  

         KEVIN HAJOS, DEPUTY SUPERINTENDENT  

         FRANK MOREHOUSE, BUILDINGS & GROUNDS 

KEVIN B. GERAGHTY, CHAIRMAN OF THE BOARD 

BRIAN REICHENBACH, COUNTY ATTORNEY 

AMANDA ALLEN, CLERK OF THE BOARD 

FRANK E. THOMAS, WARREN COUNTY BUDGET OFFICER 

JOANN MCKINSTRY, ASSISTANT TO THE COUNTY ADMINISTRATOR 

MIKE SWAN, COUNTY TREASURER 

ROB LYNCH, DEPUTY COUNTY TREASURER 

MATTHEW SMULLEN, REPRESENTING CLARK PATTERSON LEE 

MOLLY GANOTES, LEGISLATIVE OFFICE SPECIALIST 

                

Please note, the following contains a summarization of the October 7, 2016 meeting of the County Facilities Committee; 

the meeting in its entirety can be viewed on the Warren County website using the following link: 

http://www.warrencountyny.gov/gov/comm/Archive/2016/facilities/ 

 

Mr. Girard called the meeting of the County Facilities Committee to order at 10:05 a.m. He noted the lack of a quorum 

and stated this meant the Committee could not take any action or approve the minutes of the previous meeting. 

 

Mr. Girard stated the purpose of the meeting was for the Core Team to discuss the Court Expansion Project. 

 

Privilege of the floor was extended to Matthew Smullen, of Clark Patterson Lee, who provided an update on the progress 

of the Court Expansion Project. He informed all contracts had been awarded and the next step would be securing bonds 

and insurance. He notified starting October 11
th
 there would be a meeting of the general contractors who would discuss 

mobilization, including where and when to start and what their overall schedule consisted of. He indicated the Committee 

would be given monthly updates regarding scheduling, budget, logistics, coordination and public parking. Chairman 

Geraghty asked that the Committee be provided with a timeline chart and Mr. Smullen agreed to supply this information. 

 

Mr. Girard informed that all aspects of the Court Expansion Project would be overseen to avoid any mistakes similar to 

those that occurred during construction of the Human Services Building. Mr. Smullen added mistakes occurred due to a 

lack of communication with DPW (Department of Public Works) staff which he did not want to see occur on the Court 

Expansion Project. He notified there would be an individual from Clark Patterson Lee on-site that would remain in 

constant contact with DPW staff. He added there was no incentive to rush the project, and he noted the quality of the work 

was important. 

 

A lengthy conservation ensued, following which members of the Committee indicated that they looked forward to the 

next Core Team Meeting in November. 

 

In the absence of a quorum, Mr. Girard adjourned the meeting at 10:46 a.m. 

 

 

Respectfully submitted, 

        Molly Ganotes, Legislative Office Specialist 
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