

Warren County Board of Supervisors

RESOLUTION NO. 112 OF 2012

Resolution introduced by Supervisors Bentley, Merlino, Monroe, Conover, Wood, Taylor, Frasier, Dickinson and Mason

**AMENDING RESOLUTION NO. 127 OF 2000 TO INCREASE
AGREEMENT AMOUNT WITH CLOUGH HARBOUR &
ASSOCIATES, LLP FOR ADDITIONAL SCOPE OF
SERVICES FOR CORINTH ROAD RECONSTRUCTION PROJECT**

WHEREAS, Resolution No. 127 of 2000 authorized an agreement with Clough, Harbour & Associates, Engineers and Planners n/k/a Clough Harbour & Associates, LLP to complete the scope of services for the Corinth Road Reconstruction Project for an amount not to exceed Eight Hundred Twenty-Seven Thousand Nine Hundred Thirty-Nine Dollars (\$827,939), and

WHEREAS, the Superintendent of the Department of Public Works is requesting an Architectural/Engineering Consultant Supplemental Agreement No. 6 (A&B) with Clough Harbour & Associates, LLP to increase the amount of the agreement by Two Hundred Five Thousand Dollars (\$205,000) for a total agreement amount not to exceed One Million Thirty-Two Thousand Nine Hundred Thirty-Nine Dollars (\$1,032,939) for extra construction inspection, addition of extra right-of-way work associated with eminent domain, and addition of extra design work associated with changes in field conditions for a term commencing upon execution and terminating upon completion of the services, now, therefore, be it

RESOLVED, that the Chairman of the Board of Supervisors be, and hereby is, authorized to execute an Architectural/Engineering Consultant Supplemental Agreement No. 6 (A&B) with Clough Harbour & Associates, LLP for the additional services described in the preambles of this resolution for an amount not to exceed Two Hundred Five Thousand Dollars (\$205,000) for a term commencing upon execution and terminating upon completion of the services in a form approved by the County Attorney.